Rpt-ID: RCPESPRJ Georgia Date: (7/02/2014
User: vepps Department of Transportation Page 1 of 6
Estimate Summary By Project

Contract ID: B14472-13-000-0 Estimate Number: 0010 Pay Period: 06/07/2014
to 07/01/2014

Contract Location: Time Allowed: 1214 Days
I-75/SR 401 AT US 41/US 76/SR 3 (ROCKY FACE) Elapsed Calender Days: 484 Days
Percent Time: 39.87
District: 6 Area: 03
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 01/18/2013
P. O. DRAWER 970 Date Awarded: 02/06/2013
Date Contract Executed: 02/28/2013
Date Notice to Proceed: 03/05/2013
MARIETTA GA 30061-0970 Date Work Began: 09/28/2013
Phone: (770)422-7520 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 06/30/2016

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $35,565,975.25 Counties:
Original Contract Amount $33,581,026.56 Whitfield
Funds Available $30,421,450.18
Percent Complete 12.51%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0000931 $35,565,975.25 $33,581,026.56 $30,421,450.18 14.46% $1,173,445.61

Chief Engineer



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14472-13-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0010

Pay Period:

Date: 07/02/2014
Page 2 of 6

06/07/2014
to 07/01/2014

Project Number:

Federal State Project Number:

0000931

I-75/SR 401 - INTERCHANGE RECONSTRUCTION

NHS00-0000-00(931)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$3,559,416.14

Prev to Date
$2,873,163.26

$889,854.03 $718,290.79
$4,449,270.17 $3,591,454.05
$695,254.90 $379,625.41
$5,144,525.07 $3,971,079.46
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$5,144,525.07

$3,971,079.46

Total Payable:

This Estimate

$686,252.88
$171,563.24
$857,816.12
$315,629.49
$1,173,445.61
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$1,173,445.61



Rpt-ID: RCPESPRJ Georgia Date: (7/02/2014

User: vepps Department of Transportation Page 3 of 6

Estimate Summary By Project

Contract ID: B14472-13-000-0 Estimate Number: 0010 Pay Period: 06/07/2014
to 07/01/2014

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .343
656733.030 .019
.362 $12,477.93 $237,737.36
NHS00-0000-00(931)
0015 210-0100 GRADING COMPLETE - LS 1.000 .300
4676251.720 .030
.330 $140,287.55  $1,543,163.07
NHS00-0000-00(931)
Category Amount: $152,765.48 $1,780,900.43
Category Number: (0020 DRAINAGE
0344 550-1361 STORM DRAIN PIPE, 36 IN, H 10-15 LF 134.000 160.000
61.780 .000
160.000 $.00 $9,884.80
0349 550-1420 STORM DRAIN PIPE, 42 IN, H 1-10 LF 126.000 128.000
72.860 .000
128.000 $.00 $9,326.08
Category Amount: $0.00 $19,210.88
Category Number: 0030 SIGNING AND MARKING
0554 639-4004 STRAIN POLE, TP IV EA 16.000 .000
5270.000 16.000
16.000 $84,320.00 $84,320.00
Category Amount: $84,320.00 $84,320.00
Category Number: 0100 BRIDGE NO. 2 LT
0719 211-0300 BRIDGE EXCAVATION, STREAM CROSSING CcY 107.000 .000
21.670 29.219
29.219 $633.18 $633.18
Category Amount: $633.18 $633.18



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14472-13-000-0 Estimate Number: 0010

Date: 07/02/2014

Page 4 of 6

Pay Period:

06/07/2014

to 07/01/2014

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 BRIDGE NO.1LT
0764 500-3101 CLASS A CONCRETE CcYy 78.000 22.222
685.040 22.500
44.722 $15,413.40 $30,636.36
Category Amount: $15,413.40 $30,636.36
Category Number: 0100 BRIDGE NO. 2 LT
0769 501-3000 STR STEEL, BR NO - LS 1.000 .000
412471.810 .000
.000 $.00 $0.00
21T
Category Amount: $0.00 $0.00
Category Number: 0040 BRIDGE NO.1LT
0779 511-1000 BAR REINF STEEL LB 8,257.000 2,375.000
0.690 2,389.000
4,764.000 $1,648.41 $3,287.16
Category Amount: $1,648.41 $3,287.16
Category Number: (0160 WALL NO. 5
0828 520-2500 PILING, TIMBER - TREATED LF 39,850.000 21,950.600
20.280 6,384.680
28,335.280 $129,481.31 $574,639.48
Category Amount: $129,481.31 $574,639.48
Category Number: 0130 WALL NO. 2
0954 627-1020 MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF 4,058.000 .000
58.840 642.450
642.450 $37,801.76 $37,801.76
2
Category Amount: $37,801.76 $37,801.76
Category Number: 0050 EROSION CONTROL - PERMANENT
1004 208-0200 ROCK EMBANKMENT CcYy 14,000.000 .000
36.900 10,775.230
10,775.230 $397,605.99 $397,605.99



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14472-13-000-0 Estimate Number: 0010

Date: 07/02/2014

Page 5 of 6

Pay Period: 06/07/2014
to 07/01/2014

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 EROSION CONTROL - PERMANENT
1009 603-7000 PLASTIC FILTER FABRIC SY 26,531.000 .000
2.180 6,538.889
6,538.889 $14,254.78 $14,254.78
1019 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 4,000.000 7,398.000
0.950 .000
7,398.000 $.00 $7,028.10
Category Amount: $411,860.77 $418,888.87
Category Number: 0060 EROSION CONTROL - TEMPORARY
1059 163-0240 MULCH TN 1,936.000 159.947
180.000 15.870
175.817 $2,856.60 $31,647.06
1074 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDINV LF 16,100.000 11,982.750
RAW CHECK DAM 2.950 -1,423.125
10,559.625 $-4,198.22 $31,150.89
1089 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA 8.000 9.000
699.590 .000
9.000 $.00 $6,296.31
1109 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 24,300.000 1,539.000
0.100 517.000
2,056.000 $51.70 $205.60
1114 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 1,400.000 25.000
3.310 32.000
57.000 $105.92 $188.67
1119 165-0071 MAINTENANCE OF SEDIMENT BARRIER - BALEL LF 8,050.000 10.000
0.100 2,750.250
2,760.250 $275.03 $276.03



Rpt-ID: RCPESPRJ

User: vepps

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14472-13-000-0

Estimate Number:

0010

Date: 07/02/2014

Page 6 of 6

Pay Period:

06/07/2014

to 07/01/2014

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0060 EROSION CONTROL - TEMPORARY
1159 167-1500 WATER QUALITY INSPECTIONS MO 33.000 8.000
100.000 1.000
9.000 $100.00 $900.00
1169 171-0030 TEMPORARY SILT FENCE, TYPE C LF 48,600.000 30,321.000
2.650 684.000
31,005.000 $1,812.60 $82,163.25
Category Amount: $1,003.63 $152,827.81
Category Number: (0160 WALL NO. 5
1329 627-1180 ADDITIONAL MSE BACKEFILL CcYy 1,730.000 631.646
28.600 613.624
1,245.270 $17,549.65 $35,614.72
1384 457-1010 GEOGRID REINFORCEMENT, TP B SY 5,525.000 .000
2.900 1,840.873
1,840.873 $5,338.53 $5,338.53
Category Amount: $22,888.18 $40,953.25
Category Number: (0110 BRIDGE NO. 2 RT
1439 501-3000 STR STEEL, BR NO - LS 1.000 .000
266493.160 .000
.000 $.00 $0.00
2RT
Category Amount: $0.00 $0.00

Project Total Amount:

$857,816.12

$4,449,270.17



